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Date:  Monday 10/26/15 
Location: Project Trailer – West Hartford 

Time:  3:00 PM to 4:15 PM  
Attendees:    SEE ATTACHED SIGN-IN SHEET 
  
 

•   Construction entrances & installing silt fence is almost complete. 
Schedule 

•   Paganelli will submit new updated construction schedule showing to work stoppage. 
•   Contractor was officially given a “stop work order” by DEEP at approximately 3pm on 10/26/15.          

Work will be put on hold for 2 weeks and resume 11/09/15. 
•   DEEP approved of Paganelli to continue to install erosion control to protect sites. 

  
Town Concerns –  

West Harford
• Linbrook Rd. neighborhood issues 

 –  

• A 20’ +/- buffer zone will be created off the property line 
• Approx. 8 trees will remain in the staging area 
• WMC to prepare a planting plan to DEEP for post construction site restoration 
• Contractor indicated he informed town of “hangers” still up in trees 
• Southwood Dr. – Staging area to allow room for resident field use 

- When trucking begins signs should be used to direct trucks to use Custer St. 
• Overbrook Rd. – DEEP met with homeowner at #8 Overlook Dr. about “right of way” issues.  

Contractor to attempt access to the work from another location 
• Park Rd. – Paganelli would like to use that area to get access ( wet ground ) 

- Contractor to use easement (Curb Cut) 
• South Main St. – Paganelli to notify Frontier Cable Co. when work will start 
• South Quaker Ln. – Beachland Park area to be looked at with DEEP.  More sediments & vegetation 

needs to be removed that is not called out on plans. GM2 will survey area in question. 
• Fenwood Ave. – Paganelli is using Fennwood Rd. and Chelton Ave. for access. 
• New Britain Ave. – Pep Boys is OK with Paganelli using parking lot for access. 
 
Newington
• Brookside Rd. – Paganelli to contact MDC for gate keys and norify prior to starting work 

 –  

- Homeowner has key to gate.  Homeowner requested a “rock” to block access. 
• South Main St. – Paganelli to steel plate new bituminous driveway for access 
• Hartford Ave. – Paganelli advised to be careful not to damage new pavement at Williamstown Court 

when accessing 
 
Hartford 
• Hamilton Ave. Area – City of Hartford is OK with requests for access to 4 areas. 

–  

- Double Lock Gates to be used. 
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ATTENDANCE SHEE

 

T 

NAME REPRESENTING TELEPHONE  EMAIL 
Dan Biron DEEP 860-424-3892 dan.biron@ct.gov 
Stuart Greacen WMC 860-667-9624 sgreacen@wmcengineers.com 
Justin Wengell WMC 860-667-9624 jwwengell@wmcengineers.com 

Duane Martin TOWH 860-561-7539 DuaneM@westhartfordct.gov 
Mark McGovern TOWH  Mark.McGovern@WestHartfordCT.gov 

 
 

Anthony Margiotta GM2 860-659-1416 Tony.margiotta@gm2inc.com 
Doug King PCC 860-623-0245 x106 DKing@paganelliconstruction.com 

 John MacLean PCC  JMaclean@paganelliconstruction.com 
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